

CITY OF NOVATO
**GRANT AVENUE BRIDGE
REHABILITATION PROJECT**

MONTHLY GRANT AVENUE BRIDGE REHABILITATION PROJECT UPDATE
FROM THE CITY OF NOVATO

MONTHLY news & updates*

October 3rd, 2024

Dear Neighbor-

Thank you for your understanding and patience as over the **past month** we completed:

- The Type 732 SW Bridge Barrier and Sidewalk.
- Pour the Retaining Wall.
- Completed of the Southern Sidewalk, Driveway and Ramps.

Over the **next month**, the construction crew will:

- Tree and Shrub Planting.
- Finish Storm Drain Installation.
- HMA Pavement (Stage 4).
- Grind and Groove Bridge.
- Traffic Switch (Stage 5).

We appreciate your patience and understanding while construction is being completed.

IMPACTS: *Grant Ave Bridge will have one-way traffic control from May until November 2024. Pedestrian Access will be maintained.*

** All estimated timelines are tentative and subject to change.*

PROJECT TIMELINE

- Work hours: 7am to 5pm
- Anticipated Start: Early April 2024
- Anticipated Completion: Jan 2025



CITY OF NOVATO
CALIFORNIA

novato.org/grantbridge

FOR MORE INFORMATION:

Contact **Sunny Jhutti** at (415)246-4920 or
sunny@substrateinc.com



CITY OF NOVATO GRANT AVENUE BRIDGE REHABILITATION PROJECT

MONTHLY PROJECT UPDATE FOR THE GRANT AVENUE BRIDGE REHABILITATION
FROM THE CITY OF NOVATO

MONTHLY news & updates*

October 3rd, 2024

Below are some progress photos:



PROJECT TIMELINE

- Work hours: 7am to 5pm
- Anticipated Start: Early April 2024
- Anticipated Completion: Jan 2025



CITY OF NOVATO
CALIFORNIA
novato.org/grantbridge

FOR MORE INFORMATION:

Contact **Sunny Jhutti** at (415)246-4920 or
sunny@substrateinc.com

